




JOINT MODULAR LIGHTER SYSTEM (JMLS) PROGRAM BRIEF

for
JLOTS R&D SYMPOSIUM


30 Jan 01

DAN McCLUSKEY
ACQUISITION PROGRAM
DEPUTY
PROGRAM MANAGER
NAVFACENGCOM



AGENDA

- ◆ **JMLS PROGRAM OVERVIEW**
- ◆ **JMLS ACTD UPDATE**
- ◆ **JMLS TRANSITION UPDATE**
- ◆ **JMLS ACQUISITION PROGRAM UPDATE**




JMLS PROGRAM OVERVIEW


“Service-interoperable causeway lighterage system capable of assembly and operation (in a loaded condition) through Sea State 3 (3.5’- 5’ waves, 16 knot winds)”

- JLOTS MNS Definition


**Warping Tug
(WT)**




**Causeway
Ferry
(CF)**




**Roll On/ Roll
Off Discharge
Facility
(RRDF)**



**AIR
CUSHIONED
VEHICLE
LANDING
PLATFORM
(ACVLAP)**



**Floating
Causeway
(FC)**



UNCLASSIFIED
D

30 Jan 01


3



CURRENT LIGHTERAGE SYSTEMS

Basic Building Block used in LOTS/JLOTS Operations

U. S. Army Modular Causeway System (MCS)




In use: 1990 to present

Size: 24- x 80- x 4.5-ft

Significant Feature: Intermodal transport
Truly modular system

U. S. Navy Lightered (NL) Causeway System



In use: World War II to
present

Size: 21- x 92- x 5-ft

Significant Feature: Proven
system

LIMITED TO SEA STATE 2
INTEROPERABLE END TO END
NL SERVICE LIFE IS 13 YEARS

UNCLASSIFIED

D

30 Jan 01



JMLS PROGRAM OVERVIEW

◆ **Advanced Concept Technology Demonstration**

- OSD, Navy, Army sponsored
- Design, fabricate, and test ISO compatible modular lighterage system
- Technical Manager NAVFAC
- Operational Manager USJFCOM
- \$28M RDT&E
- Mar 98-Dec 00

◆ **Transition from ACTD to Acquisition Program**

◆ **Acquisition Program**

- Joint Navy and Army program
- Procure Joint lighterage system to replace existing Army & Navy systems.
- \$650M Procurement dollars
- FY03 - FY09
- Likely Acquisition Category II (ACAT II)
- Expected Milestone Decision Authority - DASN(SHIPS)

UNCLASSIFIED

D

30 Jan 01




5



JMLS ACTD

JMLS CONNECTOR SYSTEM

KEY TECHNOLOGY FOR SS3




COMPANY PROPRIETARY: This drawing and all data contained herein are proprietary information of the CDI Marine Group, a subsidiary of CDI Corporation, and are not to be used in any manner except as expressly authorized in writing by said company. The U.S. Government has the right to use, modify, reproduce, release, perform, display, or disclose these drawings and data pursuant to the restrictions of paragraph (b) of the patent rights-retention by the contractor, clause 52-227-12 (JAN 1997), contained in the JMLS Phase II contract. The CDI Marine Group elects, pursuant to paragraph (c) (2) of that clause, to retain title in these drawings and data. Any reproduction of these drawings, data or portions thereof, marked with this legend, must also reproduce this legend.

UNCLASSIFIED

D

30 Jan 01

6



JMLS ACTD UPDATE

Action since Jan 00 :

ACTD Contractor Test and Demo program (Jan- Jun 00)

ACTD Prototype Reliability and Safety Discrepancies Corrected: (June-Sept 00)

- Engine reliability increased from less than 10% to greater than 90%
- Implemented module structural strength modifications
- Implemented connector stability hardware

Government Test and Evaluation Program: (July- Dec 00)

- Sea State 3 certifications for subsystem capabilities (15 of 19 achieved)

Decision to change from 8' wide module to 24' wide module

ACTD Oversight Committee Meeting (Dec 00)


- DUSD direction to cancel MUA and complete ACTD effective 11 Dec 00
 - Change in requirement (wider module)
 - Concern over achieving remaining SS3 certifications
 - System performance of 8' module
- Four remaining T&E events with JFCOM sponsorship
- Program begins Transition to formal Joint Acquisition Program

UNCLASSIFIED

D

30 Jan 01

7




JMLS ACTD KTR TEST & DEMO



UNCLASSIFIED
D

30 Jan 01




JMLS ACTD GOVT T&E



UNCLASSIFIED
D

30 Jan 01

9



TRANSITION UPDATE

Four remaining T&E efforts with prototype hardware located at Little Creek

-- Assembly and disassembly in SS3

Awaiting weather conditions

-- RRDF Assembly/Structural integrity in SS3

RRDF platform deployed 15-17 Dec 00

Wave conditions up to SS4

Platform survived intact, some structural damage.

-- Ship Interface Tests

MPF ship MV LUMMUS tests 11-12 Jan 01

RRDF successful, SS1

CF successful, SS1

-- Overboarding


WT overboarding successful, SS2

UNCLASSIFIED


D

30 Jan 01

10




TRANSITION T&E




UNCLASSIFIED
D

30 Jan 01

11



TRANSITION T&E




UNCLASSIFIED


D

30 Jan 01


12



ACQUISITION STATUS



Acquisition Program to begin following completion of Transition. (April 01)



ACQUISITION STATUS


- ◆ **24' Composite module design in process. Feasibility decision by March 01. (NSWC-CD)**
- ◆ **24' Steel module design in process (5 months) Manufacture 2 units for test by July 01. (NFESC / USCG Shipyard)**
- ◆ **Propulsion plant evaluation in process. Estimate operational testing of alternatives by September 01. (NSWC-PHIL)**
- ◆ **PM Office staffing on schedule.**
- ◆ **Program documentation development on schedule for Milestone B.**

UNCLASSIFIED

D

30 Jan 01

14



ACQUISITION PROGRAM SCHEDULE

ID	Task Name	Duration	Start	Finish	2001		2002		2003		2004		2005		2006	
					H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
1	Steps to IOC	1190 days	12/11/00	7/1/05												
2	Transition to Milestone B	101 days	12/11/00	4/30/01												
3	Complete SS3 T&E	44 days	1/1/01	3/1/01												
4	24-Foot Module Design	81 days	12/11/00	4/2/01												
5	Prepare Acquisition Documentation	81 days	12/11/00	4/2/01												
6	MS B Decision Brief	1 day	4/30/01	4/30/01												
7	MS B System Development and Demonstration	395 days	4/30/01	11/1/02												
8	Major Equipment Alternative Evaluation	263 days	4/30/01	5/1/02												
9	Complete 24-Foot Module Effort	263 days	4/30/01	5/1/02												
10	Update Acquisition Documentation	395 days	4/30/01	11/1/02												
11	LRIP RFP Development (w/options)	263 days	4/30/01	5/1/02												
12	Release RFP/Review Bids	110 days	5/1/02	10/1/02												
13	MS C Decision Brief	1 day	11/1/02	11/1/02												
14	MS C Production and Development (LRIP)	686 days	11/15/02	7/1/05												
15	Award LRIP Contract (w/options)	0 days	11/15/02	11/15/02	11/15											
16	Contract Performance	512 days	11/15/02	11/1/04												
17	Operational Test and Evaluation	165 days	11/15/04	7/1/05												
18	Full Rate Production Decision Review (IOC Met)	0 days	7/1/05	7/1/05	7/1											

UNCLASSIFIED

D

30 Jan 01

15



GOVERNMENT SUPPORT ACTIVITIES

ARMY PARTICIPATION

- ODCSOPS
- ODCSLOG
- 7th TRANS
CREEK
- CASCOM
CARDEROCK
- ARMY TEST CENTER
- TACOM
PHILADELPHIA


NAVY PARTICIPATION

- NFESC
- SLC
- ACB2 LITTLE
- NSWCCD
- NSWCCD SUFFOLK
- NSWCCD
- OPNAV N42

and

MILITARY SEALIFT COMMAND

UNCLASSIFIED



QUESTIONS??